

Project Schedule

(revised 7/28/2004)

Task 1 New Code Pre-development Process

| | |
|--|-----------|
| Task 1.1 Background Information Collection | completed |
| Task 1.2 Stakeholder Orientation and Working Group Formation | completed |
| Task 1.3 Creation of an Analytical GIS | completed |
| Task 1.4 Facilitate Organization and Public Input | |
| scoping meetings | completed |
| website | completed |
| working group meetings | ongoing |

Task 2 New Code Development

| | |
|---|-----------|
| Task 2.1 Technical Analysis | completed |
| Initial review of codes, etc | completed |
| Detailed review | completed |
| Task 2.2 Development of Draft Code and Zoning Map | |
| Target completion date | completed |

Task 3 New Code Adoption

| | |
|--|-------------------------|
| Task 3.1 Comprehensive Website Update | completed |
| Task 3.2 SEQR Process/Public Review | August - September 2004 |
| Task 3.3 Adoption of New Code and Zoning Map | November 2004 |